
Rocky Mwntain RMRS Rwmdhtion %rvius, LLC .  
. . . Pmadlw pk.- INTEROFFICE 

MEMORANDUM 

TO: AttendeedDistribution 

FROM: s o u p  Steffen, RMRS Project Management, Bldg. T130F, E 1 6 4  

DATE: May 6, 1997 

SUBJECT: Meeting Minutes: Building 123 Decommissioning Staff Meeting (4/30/97) 

Previous Action Items: 
Bob Campbell working toward getting ACM package to Roger Ryken by 5/2. (Actual 
complete package to Ryken on 9. 
Activity numbers have been assigned. 
Campbell working to get building floor plan for team members. 
Mike Nelson has a copy of the Davis Bacon determination. 
Mark Zachary has characterization data except for beryllium. 

1 ~ Reviewed schedule status. 

2. Ted Johnson has started asbestos abatement IWCP. 

3. Reviewed future meeting needs. 

Action Items: 
John Miller to look into leasing possibilities for Tenalec (sp?) instrument. 
Meeting scheduled for 5/1 to discuss decontamination strategy. 
Doug Steffen to get Purchase Requisition and CTR paperwork to Roger Ryken for 
asbestos abatement procurement package. 
Bob Campbell to get a floor plan for project team (carryover). 

Attendees: 

Ernie Bentsen RMRS DortheaHoyt RMRS Tonya Sangaline RMRS 
Skip Chandler RMRS Ted Johnson RMRS Mike Schluterbusch SEG 

Mary Aycock SEG John Hoover K-H Roger Ryken RMRS 

Bob Ford RFLII Karen Lavarato K-H Doug Steffen RMRS 
Gary Guinn RMRS JohnMiller RMRS David Warfield RMRS 

Kirk Hilbelink SEG Wayne Peitkeiwicz RMRS Bob Campbell RMRS 
Ron Heitland RMRS Mike Nelson RMRS Mark Zachary SEG 



Distribution: 
Kent Dorr K-H 
Bill McAndrew RMRS 
Rich Jensen RMRS 


